Date:

SUBJECT:

&

August 2, 1988

Delivery Order Modification - Bossert Manufacturing - No. 7445-02-020
Site No. S7

Jack D. Harmon, On-Scene Coordinator

Response and Prevention Branch

Constance Hart, Contract Administrator
Procurement Section

The purpose of this memo. is to request a modificatin of Delivery Order
No. 7445-02-020. The following item requires modification:

l. The period of performance should be extended from the effective
date of the delivery order to September 30, 1988.

If you have any questions on this modification, please feel free to
contact me at FTS 340-6789. ‘
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